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Southeast Rockford Groundwater Contamination Site,
Rock ford, IL

Contact # 68-01-7460

Delivery Order # 7460-05-132

Mobilization prior to actual construction of the municipal water
distribution system for the " SE Rockfard" M?%., smite 'began on May
25, 199%0. Igfuuwl sub-contractor work involving the installation
of what will eventually total about 18,000 feet of water main
began on May 29, 1990. Funding for this Jlarge construction
project was obtained on March 30, 1930 with the approval of a
Ceiling Increase totalling $1,626,500. Refer to POLREP #1 on 11-
16-89 for background information.

The affected area was divided into two zones for construction
purposes (water mains), and into nine zones for the following
plumbing work. This will allow for a variety of tasks to occur
simultaneously. All project design and engineering work was done
under the direction of the O0SC and the ERCS contractor and
performed by IT Corporation,

Media attention has been constant and involvement by 1local
citizens, the city, and the Illinois EPA as well as congressional
interest has kept this project in the "spotlight" since Emergency
Response's initial involvement starting in September, 1989. U.S.
EPA's actions have been portrayed very favorably by all parties
including those congressional.

Although one water main contractor has started work in earnest (
905' of 8" main and 334' of 12" main installed through 6-4-90),
the other main contractor is expected to start work on 6-11-90.-
The plumbing contractors and the well abandonment contractor have
not yet been selected. It 1is estimated that this project will
take approximately 4 or 5 months to complete.

ERCS Ceiling = $1,460,000. ERCS Expenditure to Date = $162, 260.
TAT Ceiling = $30,000. TAT Expenditure to Date = $2,390.
Personnel on Site = 0O5C 1 US ee3a7
TAT 1
ERCS 1

Sub-Contractors : approximatély 7.
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